
RPA PROJECT MANAGEMENT
Project Status Report
Department of Mental Health and Developmental Disabilities

Lakeshore Mental Health Institute

344/005-01-2004

Budget: G

Schedule: G

Issues: G

New Facility

Project:

Current Work Phase:
Lakeshore Mental Health Institute

Req'd Work Ph Compl:

Project Budget:
$58,500,000.00

Program Verification Phase
ON HOLD

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Freeman, D.

Construction Admin:

Project Health:

Designer:
JV Cockrill Design & Planning 

Contractor:

Knoxville, TN

344/005-01-2006

Budget: G

Schedule: G

Issues: G

Essential Maintenance (Propane Storage)

Project:

Current Work Phase:
Lakeshore Mental Health Institute

Req'd Work Ph Compl:

Project Budget:
$371,200.00

One-year warranty, September 2010.

Construction Closed
Awaiting Final Invoice

Delivery Method:
Design / Bid / Build

MACC Budget:
$327,240.00

Project Work Type:
Renovation

Project Manager:
Freeman, D.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Engineering Services Group, I

Contractor:
Ron's Millwright Service, Inc.

Knoxville, TN

344/005-01-2008

Budget: G

Schedule: G

Issues: G

Essential Maintenance

Project:

Current Work Phase:
Lakeshore Mental Health Institute

Req'd Work Ph Compl:

Project Budget:
$130,000.00

Awaiting Designer closeout.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$110,000.00

Project Work Type:
Maintenance

Project Manager:
Freeman, D.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Quantum Environmental & En

Contractor:
Southern Mechanical LLC

Knoxville, TN
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344/005-01-2009

Budget: G

Schedule: G

Issues: G

Emergency Generator Installation

Project:

Current Work Phase:
Lakeshore Mental Health Institute

Req'd Work Ph Compl:

Project Budget:
$160,000.00

CDP due end of May 2010.

Construction Document Phas

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
Freeman, D.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Win Engineering

Contractor:

Knoxville, TN

344/005-02-2009

Budget: G

Schedule: G

Issues: G

Elevator Upgrade-Chota/Baker Building

Project:

Current Work Phase:
Lakeshore Mental Health Institute

Req'd Work Ph Compl:

Project Budget:
$1,050,000.00

CDP due July 2010.

Construction Document Phas

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
Freeman, D.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Engineering Services Group, I

Contractor:

Knoxville, TN

Middle Tennessee Mental Health Institute

344/001-02-2007

Budget: G

Schedule: G

Issues: G

Carpet Replacement

Project:

Current Work Phase:
Middle Tennessee Mental Health Institute

Req'd Work Ph Compl:

Project Budget:
$195,000.00

Warranty Inspection is due 5/8/10.

Construction Closed
Awaiting Final Invoice

Delivery Method:
Design / Bid / Build

MACC Budget:
$165,000.00

Project Work Type:
Renovation

Project Manager:
Freeman, D.

Construction Admin:
Edwards, B.

Project Health:

Designer:
Pitts & Associates Architects

Contractor:
Nashville Carpet Center

Nashville, TN

344/001-03-2007

Budget: G

Schedule: G

Issues: G

Security Video System Upgrade

Project:

Current Work Phase:
Middle Tennessee Mental Health Institute

Req'd Work Ph Compl:

Project Budget:
$180,000.00

Final Inspection was 8/21/09.

Awaiting closeout documents.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$143,000.00

Project Work Type:
Renovation

Project Manager:
Freeman, D.

Construction Admin:
Patteson, G.

Project Health:

Designer:
James F. Scalf & Associates

Contractor:
South Western Communicati

Nashville, TN
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Moccasin Bend Mental Health Institute

344/009-01-2001

Budget: G

Schedule: G

Issues: Y

Renovate 6 Patient Wings

Project:

Current Work Phase:
Moccasin Bend Mental Health Institute

Req'd Work Ph Compl:

Project Budget:
$6,800,000.00

RPA's attorney is now involved in an effort to close out this project.

Substantially Complete
TROUBLED

Delivery Method:
Design / Bid / Build

MACC Budget:
$5,940,238.00

Project Work Type:
Renovation

Project Manager:
Freeman, D.

Construction Admin:
Shelton, T.

Project Health:

Designer:
David R. Barlew Architects

Contractor:
McBrayer Construction Co., I

Chattanooga, TN

344/009-01-2006

Budget: G

Schedule: G

Issues: G

Central Dietary Update

Project:

Current Work Phase:
Moccasin Bend Mental Health Institute

Req'd Work Ph Compl:

Project Budget:
$2,575,000.00

Processing closeout documents.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,200,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Cope Associates, Inc.

Contractor:
Helton Construction Co., Inc.

Chattanooga, TN

344/009-01-2007

Budget: G

Schedule: G

Issues: G

Upgrade Three Elevators

Project:

Current Work Phase:
Moccasin Bend Mental Health Institute

Req'd Work Ph Compl:

Project Budget:
$330,000.00

Warranty Inspection due 12/2010.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$275,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Engineering Services Group, I

Contractor:
United Elevator Services, LL

Chattanooga, TN

Western Mental Health Institute

344/015-01-2006

Budget: G

Schedule: G

Issues: G

Essential Maintenance (Elevator Upgrade)

Project:

Current Work Phase:
Western Mental Health Institute

Req'd Work Ph Compl:

Project Budget:
$260,000.00

Awaiting Designer closeouts.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$220,000.00

Project Work Type:
Renovation

Project Manager:
Freeman, D.

Construction Admin:
Loggins, B.

Project Health:

Designer:
Allen & Hoshall, Inc

Contractor:
George A. Clanton Constructi

Bolivar, TN
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344/015-02-2004

Budget: G

Schedule: G

Issues: G

New Facility

Project:

Current Work Phase:
Western Mental Health Institute

Req'd Work Ph Compl:

Project Budget:
$58,500,000.00

One-year warranty due January 2011.

Substantially Complete

Delivery Method:
Design / CM

MACC Budget:
$45,516,727.00

Project Work Type:
New Construction

Project Manager:
Freeman, D.

Construction Admin:
Sabelhaus, R.

Project Health:

Designer:
JV Hnedak Bobo/Looney Rick

Contractor:
Turner Universal

Bolivar, TN
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